

	A	B	C	D	E	F	G
1	TOTAALOVERZICHT PROJECTEN			12/2020			
2							
3		goedkeuring bestek	inschrijven tot	toewijzing Koopkoepel	standstill- periode	start looptijd	einde looptijd
4							
5	RECENT GEGUND (inschrijven niet meer mogelijk)						
6	WATER	11/07/2019	30/09/2019	13/02/2020		1/07/2020	30/06/2024
7	KOPIEMACHINES	14/11/2019	30/12/2019	11/06/2020		1/07/2020	30/06/2025
8	GEVOGELTE (niet WVl)	12/03/2020	24/04/2020	9/07/2020		1/09/2020	31/08/2022
9	BROOD EN GEBAK (WVL)	11/05/2020	17/06/2020	8/10/2020		30/11/2020	29/11/2021
10	GEVOGELTE (WVL)	2/04/2020	14/05/2020	10/09/2020		1/12/2020	30/11/2021
11	VERSE VLEESWAREN (WVL)	11/06/2020	17/07/2020	8/10/2020		1/12/2020	30/11/2021
12	FLEETPOLIS	2/04/2020	26/06/2020	10/09/2020		1/02/2021	31/01/2024
13	BRANDVERZEKERING	11/05/2020	1/08/2020	10/12/2020	standstill	1/03/2021	29/02/2024
14	RECHTSBIJSTANDVERZEKERING	11/05/2020	1/08/2020	10/12/2020	standstill	1/03/2021	29/02/2024
15	IN GUNNINGSFASE						
16	SONDE- EN ORALE VOEDING	9/07/2020	1/09/2020	11/03/2021		1/04/2021	31/03/2025
17	TELEFONIE	14/11/2019	30/11/2019	1/04/2021		1/07/2021	30/06/2025
18	INSCHRIJVEN MOGELIJK						
19	nihil						
20	WORDT VERWACHT						
22	ZUIVEL	14/01/2021	18/02/2021	1/04/2021		1/06/2021	31/05/2025
23	KOOP-VOORDEEL						
24	DIENSTROOSTERPLANNING			12/11/2020		1/07/2017	31/12/2024
25	DOCUMENTBEHEER			8/10/2020		28/01/2017	31/12/2021
26	ABSORPTIEKOELKASTEN (KOOP-VOORDEEL)			12/11/2020		1/01/2021	31/12/2024